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1. Part 1 – Custom Statement of Work Information 
In accordance with the CTP Partnership Agreement referenced in Table 1 between the WV 
Emergency Management Division / State NFIP Office (herein referred to as “CTP”) and FEMA, the 
following subsections explain the scope to be undertaken to enhance communication and 
coordination detailed within this COMS SOW No. 3. 

1.1. Project and Point of Contact Information  
Instructions: Complete Table 1 with the basic project information and points of contact for both the 
CTP and FEMA staff. 

Table 1. Project and Point of Contact Information 

Information Type Insert Information 

Project Name/Title (if applicable) WVEMD CTP COMS 2024-25 

CTP Organization Name: WV Emergency Management Division 

CTP Contractor Working on the activities in this 
SOW: 
Optional, only if contractors have already been 
identified; contractor support may be engaged 
for all activities except Staffing and Mentoring, 
which must be completed by the CTP 

WVU GIS Technical Center, West Virginia 
University 

Sub-Recipient Working on the activities in this 
SOW: 
Optional, only if sub-recipients have already 
been identified; contractor support may be 
engaged for all activities except Staffing and 
Mentoring, which must be completed by the 
CTPs 

N/A 

CTP Partnership Agreement Date: 9/2024 

Period of Performance: 10/1/2024 to 9/30/2025 

CTP Project Manager: Timothy W. Keaton, CFM 

FEMA Regional Project Officer: 
When necessary, ask for FEMA assistance 
through the FEMA Regional Project Officer 
 
 

Kristen Jones (primary contact) 
Senior Risk Analysis Management and Program 
Analyst | Mitigation | Region 3 
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Information Type Insert Information 

FEMA Funding to Complete this COMS SOW: 
 
 
 

$250,000 

CTP Estimated Leverage: 
Final leverage dollars or units will be entered as 
applicable in the Manage Data Development 
Task Workflow in the Mapping Information 
Platform (MIP). The leverage noted here is an 
estimate of leverage available at the time when 
the scope is prepared. It may be refined at any 
time in the project. See Estimating the Value of 
Partner Contributions to Flood Mapping 
Projects “Blue Book” (Blue Book) 

N/A 

Project Team Coordination Activities: 
During the project, all members of the Project 
Team will coordinate, as needed, to see that 
activities, products and deliverables meet 
FEMA requirements and contain accurate, up-
to-date information. 

• Meetings, teleconferences, and video 
conferences with FEMA Region III, WVEMD, 
and other Project Team members biannually 
at a minimum with additional meetings 
scheduled as necessary. 

• Telephone conversations with FEMA and 
other Project Team members on a scheduled 
monthly basis and ad hoc basis, as required. 

• Email as needed 

 
 

 

 

 

 

 

 

 

https://www.fema.gov/sites/default/files/documents/fema_ctp-blue-book_2023.pdf
https://www.fema.gov/sites/default/files/documents/fema_ctp-blue-book_2023.pdf
https://www.fema.gov/sites/default/files/documents/fema_ctp-blue-book_2023.pdf
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1.2. Tasks and Deliverables to be Completed Under this SOW 

1.2.1. NARRATIVE AND AUDIENCE  

Table 2. Narrative and Audience 

Information Type Insert Information 

SOW Narrative: This CTP project focuses on mitigation support, communication and 
outreach to communities, and mitigation planning technical assistance 
activities as well as support for the WV Flood Tool.  Specifically, the tasks for 
this year’s CTP COMS grant will: 

• Update the COMS Engagement Plan. 
• Promote risk awareness and mitigation actions at the community level 

by way of training and outreach events.   
• Provide Global Outreach Services for the WV Flood Tool 
• Update the WV Building Level Risk Assessment (BLRA) from New Data 

Sources (e.g., Flood Studies, Building Characteristics)  
• Develop, verify, and publish flood risk profiles at eight geographic scale 

levels: State, Regional, County, Community, Unincorporated Area, 
Incorporated Place, Watershed, and Streams. Perform Building Cluster 
Analysis for CNMS Identification of Potential Approximate A Zones for 
Upgrade to Zone AE Detailed Mapping 

• Create flood visualizations at the viewshed and building level scales to 
communicate flood risk to the public more effectively.  

• Organize and publish an online WV Hazard Library of resources related 
to flood resiliency research, hazard risk assessments, floodplain 
management, and mitigation activities. 

• Support Local Hazard Mitigation Plans with Flood/Landslide Risk 
Assessment Data 

This project includes mitigation, outreach, and technical services that support 
the goals of FEMA’s NFIP/CRS and Risk MAP programs.  It also includes technical 
assistance activities that will produce and disseminate products and materials to 
the state and local jurisdictions to develop, evaluate, update, and implement 
their mitigation plans and strategies.  This CTP COMS Project supports statewide 
global outreach services that process and integrate new flood and reference GIS 
layers, tool enhancements, flood risk information, etc. for the WV Flood Tool 
(www.mapwv.gov/Flood).  In addition, an overarching goal of this CTP COMS 
project is to more proactively engage flood-prone communities to use the new 
statewide building-level risk assessment data for their floodplain management 
and mitigation planning activities.  

The major scoping activities are divided by WV NFIP Office Led (Appendix A) 
and WVU GIS Technical Center led (Appendix B).              Refer to Appendices A and 
B for detailed statements of work. 

http://www.mapwv.gov/Flood
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Intended Audience: Target Audience:  Floodplain Managers, Community Planners, Emergency 
Preparedness Officials, and Citizens of affected communities.  

Project Footprint:  State of West Virginia 

Through collaboration with Local, State, and Federal entities, the WV Flood Tool 
delivers quality data that increases public awareness and leads to actions that 
reduce risk to life and property.  To manage the wealth of available data and 
better communicate flood risk, the WV Flood Tool has maintained a public facing 
outreach tool for the public, communities, engineering/surveying companies, and 
others (Insurance companies, lending institutions, real estate companies, etc.) 
that has provided effective floodplain models, supporting datasets, water-surface 
elevations, floodplain boundaries, and additional enhanced flood risk 
information.  During the past decade, the functionality and quality of data layers 
of the WV Flood Tool have progressed, resulting in an increased use of the 
application.  Over time, the WV Flood Tool has become more than just a flood 
determination tool, and today is routinely used by floodplain managers for 
building permit applications, floodplain regulations enforcement, pre- and post-
disaster assessments, and Community Rating System discounts.  For community 
and emergency planners, the Risk MAP View of the WV Flood Tool now includes 
structure-level risk assessments and mitigated properties to aid in flood reduction 
efforts. 

1.2.2. PROJECT TASKS AND DELIVERABLES  
The following 11 tasks can be accomplished under this COMS SOW.  The yellow highlighted tasks will 
be realized for this project.   

 COMS Engagement Plan (Required). 
 Strategic Planning for Community Engagement. 
 Meetings and Process Facilitation. 
 Mitigation Support. 
 Communication and Outreach to Communities. 
 Training and Community Capability Development. 
 Mitigation Planning Technical Assistance. 
 Internal Partner Support Activities: 

o Directly Funded Staffing. 
o Mentoring. 

 Pilot Projects. 
 CTP Symposium. Task 1 – Develop COMS Engagement Plan (Required) 
This task is required as a condition of COMS funding – see Part 2.1. 
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Table 3. Task 1 – Develop COMS Engagement Plan 

COMS Task Mark “X” if task will 
be done under this 
SOW 

(A) FEMA 
Contribution 

(B) Partner 
Contribution 

(A+B) Total 
Project Cost 

COMS Engagement 
Plan (required as a 
condition of COMS 
funding) (see Part 2.1) 

 
 

☒ 
 

$5,000 
 

$0 
 

$5,000 

Deliverable Mark “X” if deliverable will be 
done under this task 

COMS Engagement Plan (required) (Task 1) ☒ 

Custom Scope Elements 

COMS Engagement Plan ($5K) 

Task 1) Complete a COMS Engagement.  Update the COMS Engagement Plan for delivery to FEMA 
Region III that advances the NFIP/CRS and Risk MAP programs in West Virginia.  The COMS 
Engagement Plan will adhere to the guiding principles detailed in Appendix C of the NOFO 
FY24 CTP Program. 

 

 

  

https://www.fema.gov/sites/default/files/documents/fema_ctp-fy-2024-nofo.pdf
https://www.fema.gov/sites/default/files/documents/fema_ctp-fy-2024-nofo.pdf
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Task 4 – Mitigation Support 

Table 4. Task 4 – Mitigation Support 

COMS Task Mark “X” if task will 
be done under this 
SOW 

(A) FEMA 
Contribution 

(B) Partner 
Contribution 

(A+B) Total 
Project Cost 

 
Mitigation Support 
 

☒ $199,000 $0 $199,000 

Deliverable Mark “X” if deliverable will be 
done under this task 

Action Identification and Advancement Strategy (i.e., a summary 
of the partners’ approach to encourage mitigation action by 
community) 

 
☐ 

Quarterly projections indicating the potential collection of Actions 
Identified and Advanced Strategy ☐ 

Summary of new Actions Advanced or status updates on existing 
Actions Advanced through this coordination ☒ 

Other Task A:  Provide Global Outreach Services for the WV Flood 
Tool.  ($112K) 

☒ 

Other Task B:  Update the WV Building Level Risk Assessment 
(BLRA) from New Data Sources (e.g., Flood Studies, Building 
Characteristics. ($24K) 

☒ 

Other Task C:  Develop, verify, and publish flood risk profiles at 
eight geographic scale levels: State, Regional, County, Community, 
Unincorporated Area, Incorporated Place, Watershed, and 
Streams. ($28K) 

☒ 

Other Task D:  Create flood visualizations at the viewshed and 
building-level scales to communicate flood risk to the public more 
effectively. ($17K) 

☒ 

Other Task E:  Organize and publish an online WV Hazard Library of 
resources related to flood resiliency research, hazard risk 
assessments, floodplain management, and mitigation activities. 
($18K) 
 
 
 
 
 
 

☒ 
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Custom Scope Elements 

Mitigation Support WVU Led Tasks - $199K (See Appendix B for more details) 
 

Task A) Provide Global Outreach Services for the WV Flood Tool.  Statewide global outreach 
services that process and integrate new flood and reference GIS layers, tool 
enhancements, flood and landslide risk information, etc. for the WV Flood Tool 
(www.mapwv.gov/Flood).  Services include computer programming, data 
development/geo-processing, customized mapping, technical support and training 
services.  This task includes developing outreach materials along with in-person and 
remote training courses for the WV Flood Tool.  Customized training often focuses on 
features that distinguishes the WV Flood Tool from FEMA’s NFHL Viewer and Flood 
Insurance Rate Maps (FIRMs).  For example, the WV Flood Tool provides BFEs for 
Approximate A Zones and high-resolution elevation date for qualifying LIDAR LOMAs.  
FEMA does not provide these map services.  In addition, the WV Flood Tool publishes 
Elevation Certificates, Verified LOMA locations, HEC-RAS stream models, and 1%-annual-
chance advisory floodplains / BFE’s / depth grids not available by FEMA maps services.  
(WVU Task A)  

 
Task B) Update the WV Building Level Risk Assessment from New Data Sources (e.g., Flood Studies, 

Building Characteristics).  Update building-level flood risk assessments for structures in the 
high-risk flood zones using the best available Risk MAP data and products.  New Risk MAP 
studies always trigger updating the identification and risk assessment of all structures in high-
risk flood zones.  Publish updated building-level assessments to the Risk MAP View of the WV 
Flood Tool. (WVU Task B) 

 
Task C) Develop, verify, and publish flood risk profiles at eight geographic scale levels:  State, 

Regional, County, Community, Unincorporated Area, Incorporated Place, Watershed, 
and Streams.  A new risk tool named the WV Risk Explorer will allow communities to 
quickly view risk factors affecting their jurisdictions.  Risk dashboards for risk assessment 
data shall be developed as well, all part of a suite of risk assessment and visualization 
tools for building community flood resilience in West Virginia. (WVU Task C).  
 

Task D) Create flood visualizations at the viewshed and building level scales to communicate 
flood risk to the public more effectively.  Incorporate high water marks of previous 
major flood disasters in flood models.  Additionally, compare flood frequency flood 
depths between FEMA and First Street Foundation flood models. (WVU Task D).  The 
online WV Hazard Library (WVU Task E) will allow users to access the flood visualizations, 
a collection of movies, animations, story maps, and other visualization media available at 
the building and community levels for communicating and understanding flood risk in 
West Virginia. 
 

Task E) WV Hazard Library.  Organize and publish an online WV Hazard Library of resources 
related to flood resiliency research, hazard risk assessments, floodplain management, 
and mitigation activities. A Hazard Library specific to West Virginia is being organized 
and populated into a database in which the public can search online resources.  The 
library contains web links to various risk assessment and mitigation resources, to include 

http://www.mapwv.gov/Flood
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studies, graphics, reports, plans, model ordinances/regulations, movies, maps, 
presentations, best practice guides, training courses, publications, meeting notes, 
relevant data sets, etc.  Users can search the Hazard Library by subject, spatial extent, 
geographic scale, or document type.  The Hazard Library consists of major collections for 
risk assessments, flood events, and mitigation reduction efforts (mitigation measures, 
hazard planning, floodplain management, Risk MAP studies, flood models, etc.)  The 
classification system of the Hazard Library is flexible in that additional subjects can be 
added.  (WVU Task E) 
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Task 6 – Training and Community Capability Development 

Table 5. Task 6 – Training and Community Capability Development 

COMS Task Mark “X” if task will 
be done under this 
SOW 

(A) FEMA 
Contribution 

(B) Partner 
Contribution 

(A+B) Total 
Project Cost 

Training and 
Community Capability 
Development (see 
Part 2.6) 

 
☒ $33,000 $0 $33,000 

Deliverable Mark “X” if deliverable will be 
done under this task 

Copies of draft training materials for FEMA review ☒ 

Copies of final training materials ☒ 

A list of training instructors ☒ 

A list of all participants and completed course evaluations (such 
as pre- and post-knowledge surveys) after each training course ☒ 

Report on outreach activities as part of training and community 
capability development. ☐ 

A description of how training will benefit the public and 
accomplish the Risk Mapping, Assessment, and Planning (Risk 
MAP) goals of awareness and action 

☒ 

A narrative including how it was determined that the training was 
needed and how communities that received training were 
prioritized 

☐ 

Other Sub-Task 2:  Promote risk awareness and mitigation actions 
at the community level by way of training and outreach events. 
($33K) (WV EMD/State NFIP Office)  

☒ 

Custom Scope Elements 

Training and Community Capability Development - $33K (See Appendix A for more details) 
 << Sub-Task 2 >> 

Task 2) Complete a COMS Engagement.  Update the COMS Engagement Plan for delivery to FEMA 
Region III that advances the NFIP/CRS and Risk MAP programs in West Virginia.  The COMS 
Engagement Plan will adhere to the guiding principles detailed in Appendix C of the NOFO 
FY24 CTP Program. (WV EMD/State NFIP Office) 

 

 

https://www.fema.gov/sites/default/files/documents/fema_ctp-fy-2024-nofo.pdf
https://www.fema.gov/sites/default/files/documents/fema_ctp-fy-2024-nofo.pdf
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Task 7 – Mitigation Planning Technical Assistance 

Table 6. Task 7 – Mitigation Planning Technical Assistance 

COMS Task Mark “X” if task will 
be done under this 
SOW 

(A) FEMA 
Contribution 

(B) Partner 
Contribution 

(A+B) Total 
Project Cost 

Mitigation Planning 
Technical Assistance 
(see Part 2.7) 

 
☒ $13,000 $0 $13,000 

Deliverable Mark “X” if deliverable will be 
done under this task 

Copies of all technical data provided to local, state and tribal 
communities 

 

☒ 

A report detailing the technical assistance provided including 
date(s) of technical assistance, type of assistance and 
communities’ stakeholders supported 

 
☒ 

Other Task F:  Support Local Hazard Mitigation Plans with 
Flood/Landslide Risk Assessment Data. ($13K) 

☒ 

Custom Scope Elements 

 
Mitigation Planning Technical Assistance - $13K (See Appendix B for more details) 

Task F) Support Local Hazard Mitigation Plans with Flood/Landslide Risk Assessment Data.  
This mitigation planning technical assistance task supports mitigation planners and 
consultants with various risk assessment products for updating their local hazard 
mitigation plans.  The risk assessment and mitigation products were generated from 
the HMGP Statewide Multi-Hazard Risk Assessment Project and select data sets are 
updated each year.  The multi-hazard data includes riverine flooding, landslides, and 
dam failure.  Refer to the catalog or Risk Information Index to access various risk 
assessment products (reports, tables, graphics, risk dashboards, etc.) published in 
support of FEMA’s Hazard Mitigation Plans and NFIP/CRS activities.  See the 2022 TEIF-
TEAL Close-out Report about risk assessment and mitigation products as well.    

   

 

https://data.wvgis.wvu.edu/pub/RA/_engage/_IndexDocs/
https://data.wvgis.wvu.edu/pub/RA/_engage/Project/WVU_HMGP_TEIF-TEAL_Closeout.pdf
https://data.wvgis.wvu.edu/pub/RA/_engage/Project/WVU_HMGP_TEIF-TEAL_Closeout.pdf
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1.3. Schedule and Performance 

Table 7. COMS Deliverables Schedule 

SOW Activities Deliverable Deliverable Due Date Submitted To 

COMS Engagement 
Plan (required) 

COMS Engagement 
Plan 

9 months from Award 
date 

FEMA Regional Project 
Officer 

Training and 
Community Capability 
Development  

Reporting on Outreach 
Activities Quarterly 

FEMA Regional Project 
Officer 

Mitigation Support  Reporting on MS 
Activities Quarterly FEMA Regional Project 

Officer 

Mitigation Planning 
Technical Assistance  

Reporting on TA 
Activities Quarterly FEMA Regional Project 

Officer 

The activities documented in this SOW will be completed in accordance with Table 7. COMS 
Deliverables Schedule. If this schedule needs to change, the CTP will coordinate with the FEMA 
Regional Project Officer and other necessary Mapping Partners as soon as possible. Deliverables 
must be uploaded to the MIP unless otherwise approved by the FEMA Regional Project Officer. The 
CTP must upload final deliverables in the MIP before the period of performance ends.  
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Table 8. Performance Measures Targets 

 

Outcome1 Output Measurement2 (with customized 
Target) 

Recorded Unit/Scale 

Advancement of 
program metrics 
and/or 
accomplishment of 
project performance 
measures, captured as 
Earned Value 

Report on Schedule Performance Index (SPI). 
Must be between 0.92 and 1.08. If it is not, 
provide information on what is being done to 
correct the problem. 

SPI Ratio (Budgeted Cost of 
Work Performed/Budgeted 
Cost of Work Scheduled 
[planned]) 

 

Advancement of 
program metrics 
and/or 
accomplishment of 
project performance 
measures, captured as 
Earned Value 

Report on Cost Performance Index (CPI). 
Must be between 0.92 and 1.08. If it is not, 
provide information on what is being done to 
correct the problem. 

CPI ratio (Budgeted Cost 
Work Performed/ Actual 
Cost Work Performed) 

Update COMS Plan COMS Plan Updated Achieved / Not Achieved 

Training and outreach 
events 

Scheduled training and outreach events 
achieved 

Achieved / Not Achieved 

Update WV Flood Tool 
with new hazard data 

Flood hazard, risk assessment, and key 
reference layers updated on the WV Flood 
Tool (www.mapwv.gov/flood). 

Achieved / Not Achieved 

WV Flood Tool 
training 

• Develop and publish training materials. 

• Provide in-person and remote training. 

Achieved / Not Achieved 

WV Risk Explorer Online interactive WV Risk Explorer for 
community risk assessments released 

Achieved / Not Achieved 

WV Hazard Library Organize and publish an online WV Hazard 
Library for users to search hazard resources. 

Achieved / Not Achieved 

Flood Visualizations Complete flood visualizations at the building 
and viewshed scales.  Catalog visualizations in 
the Hazard Library for user access. 

Achieved / Not Achieved 

Support Local Hazard 
Mitigation Plans 

Provide access to various risk assessment 
products (reports, tables, graphics, risk 
dashboards, etc.)  

Achieved / Not Achieved 

Update the WV 
Building Level Risk 
Assessment (BLRA) 
from New Data 
Sources 

Update Hazus flood loss models and risk 
assessment products associated with 
inventoried floodplain buildings.  New model 
inputs consist of: 

• Depth Grids:  Incorporate 1-meter 

Update BLRA of 98,000 
flood-prone structures in 
State from new data 
sources (e.g., depth grids, 
tax assessment records, 
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Outcome1 Output Measurement2 (with customized 
Target) 

Recorded Unit/Scale 

resolution depth grids from regulatory 
(Risk MAP) and non-regulatory (Updated 
AE Redelineation, Advisory Flood Heights) 
flood studies.  Incorporate flood depths for 
nearly all 55 counties.   

• Tax Year 2024 Building Characteristics:  
Updated building replacement values, 
occupancy class, stories, etc. from 1.4 
million tax assessment data parcels. 

• Mitigated Structures:  Incorporate 
elevated first-floor heights and foundation 
types (open, closed) from mitigated 
structure datasets: elevation certificates, 
building pictures, etc.  

mitigated structures) 

 

Achieved / Not Achieved 

 

 

1.4. Guidelines and Standards 
The standards relevant to this SOW are presented in FEMA Policy 204-078-1 Standards for Flood 
Risk Analysis and Mapping, Revision 14. 

This Policy supersedes all previous standards in the Guidelines and Specifications for Flood Hazard 
Mapping Partners. This includes all related appendices and procedure memoranda. Find more 
information and links to guidance documents, technical references, templates, and other resources 
that support these standards on the FEMA Guidelines and Standards website. This is at: Guidelines 
and Standards for Flood Risk Analysis and Mapping Activities Under the Risk MAP Program. FEMA 
reviews standards each year. Please use the most current version of the policy. 

CTPs and their sub-awardees must also comply with the regulations in Title 44 of the Code of Federal 
Regulations (CFR). They must also comply with the appropriate year CTP funding opportunity and 
Agreement Articles. CTPs should work with their regional office to determine any additional 
requirements.  

1.5. Use of Contractors 
Check the applicable statement in Table 9. 

https://www.fema.gov/flood-maps/guidance-reports/guidelines-standards/standards-flood-risk-analysis-and-mapping-public-review
https://www.fema.gov/flood-maps/guidance-reports/guidelines-standards/standards-flood-risk-analysis-and-mapping-public-review
https://www.fema.gov/guidelines-and-standards-flood-risk-analysis-and-mapping
https://www.fema.gov/guidelines-and-standards-flood-risk-analysis-and-mapping
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Table 9. Use of Contractors 

Select 
One 

Description of Contractor Options 

☒ Contractor support may be engaged for all activities within this SOW, except staffing 
and mentoring, which must be completed by the CTP. Guidance provided in this part 
includes, but is not limited to, contract administration and recordkeeping, notification 
requirements, review procedures, competition, methods of procurement, and cost 
and pricing analysis. For more information, refer to the online resource, Title 2 Code 
of Federal Regulations (CFR) Part 200 - Uniform Administrative Requirements, Cost 
Principles, and Audit Requirements for Federal Awards. Additionally, contractors must 
not pose a conflict-of-interest issue or be active in writing the SOW. 
Contractors support will be provided by the WV GIS Technical Center, West Virginia 
University 

☐ The CTP does not intend to engage the services of a contractor for this SOW. No 
transfer of funds to agencies other than those identified in the approved cooperative 
agreement application will be made without prior approval from FEMA. The CTP will 
identify the name of the CTP contractor for services engaged as part of this SOW. The 
CTP will ensure that the procurement for all contractors engaged for this COMS 
Activity complies with the requirements of 2 CFR Part 200. 
Guidance provided in this part includes, but is not limited to, contract administration 
and recordkeeping, notification requirements, review procedures, competition, 
methods of procurement, and cost and pricing analysis. Additionally, contractors must 
not pose a conflict-of-interest issue. 

 

  

http://www.ecfr.gov/cgi-bin/text-idx?SID=cc011f4fb962e68cb0da4bc91e8fbb43&mc=true&node=pt2.1.200&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=cc011f4fb962e68cb0da4bc91e8fbb43&mc=true&node=pt2.1.200&rgn=div5
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1.6. Reporting and Performance 
Financial Reporting: Because FEMA has provided funding to the CTP, financial reporting 
requirements for the CTP will be set by the terms of the funding opportunity, Articles of Agreement, or 
Award Notice for this SOW. The CTP will also refer to 2 CFR Part 200. The CTP will provide financial 
reports to the FEMA Regional Project Officer and Assistance Officer per the terms of the signed 
Cooperative Agreement for this SOW. 

Performance Reporting: CTPs must provide a signed performance report (using the list of required 
information shown in the funding opportunity). The CTP will submit the report quarterly during the 
period of performance. Reports will be required for partial calendar quarters and periods when no 
grant award activity occurs. An old Standard Form-Performance Progress Report (SF-PPR) may be 
substituted for the performance report, if preferred. The CTP will refer to 2 CFR Part 200 for the 
minimum requirements for progress reporting. The FEMA Regional Project Officer, as needed, may 
request additional information on progress. 

The CTP will meet with FEMA and/or its contractor(s) as frequently as needed to review the progress 
of the project. These meetings are in addition to the quarterly financial and status submittals. These 
meetings may alternate between the FEMA Regional Office, the CTP office and conference calls as 
necessary. 

The CTP must report performance of the grant along with the progress reports. Table 8. Performance 
Measures Targets shows which performance measures the CTPs will use to track performance. If you 
are completing a COMS project alongside a Flood Risk Project MAS, use the relevant measures in the 
2024 CTP Performance Measures Matrix. Quantitative Targets for performance measures are 
defined using the 2024 CTP Performance Measures Matrix in conjunction with your FEMA Regional 
Project Officer and those defined in Table 8 

CTPs are responsible for entering their quarterly performance of each measure into the CTP 
Performance Measures Reporting Tool (Tool) each quarter, unless otherwise directed by their FEMA 
Regional Project Officer. Each output measurement identified above must have a quarterly 
performance reported in the Tool within one month of the end of the quarter. Quarterly performance 
data can be exported from the Tool and attached to the Quarterly Report that must be uploaded to 
FEMA GO. 

Earned Value Data Entry: 

The CTP must report on the earned value of projects that are in the MIP each month. They must 
explain variances outside of the tolerance defined in Table 8. Performance Measures Targets The 
FEMA Regional Offices must initiate and create a Corrective Action Plan (CAP) when a CTP is outside 
of the tolerance. The CTP is required to implement this CAP as instructed by their FEMA Regional 
Office. A CAP must define the reason for the variance and the intended resolution. FEMA Regional 
Offices will coordinate with FEMA Headquarters when CAPs are developed. 

COMS SOW/PM SOW tasks are now tracked in the MIP. Cost and schedule performance measures 
are defined in this SOW. These measures will be used to monitor CTP performance and to determine 

http://www.ecfr.gov/cgi-bin/text-idx?SID=cc011f4fb962e68cb0da4bc91e8fbb43&mc=true&node=pt2.1.200&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=cc011f4fb962e68cb0da4bc91e8fbb43&mc=true&node=pt2.1.200&rgn=div5
https://rmd.msc.fema.gov/site/CTP/SitePages/CTP%20Tool%20Report%20Center.aspx
https://rmd.msc.fema.gov/site/CTP/SitePages/CTP%20Tool%20Report%20Center.aspx
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future funding eligibility. Earned Value data entry involves the CTP updating cost, schedule and 
performance (physical % complete) in the MIP each month for each assigned task. The CTP may 
contact the FEMA Regional Office to obtain additional guidance (as needed) for updating COMS/PM 
efforts in the MIP. 

1.7. Privacy and Protection of Personally Identifiable Information 
A CTP’s organizational access to the MIP provides you access to PII. Please have your organization 
coordinate with the FEMA Regional Office. Each user must currently meet the new Risk Analysis 
Management (RAM) Access Portal (RAP) process requirements. 

Please contact your FEMA Regional Project Officer for more information.

https://hazards.fema.gov/rap-home/resources
https://hazards.fema.gov/rap-home/resources
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2. Part 2 – Available COMS Scope Activities 
Note, unless otherwise noted in in the Custom Scope Elements cell(s) in Tables 3-6 in Part 
1.2.2, the CTP will fulfill all scope requirements identified in the following tasks. 

The activities outlined in this SOW will be completed as specified in the funding opportunity, Award 
Notice and/or Articles of Agreement. The SOW may be terminated at the option of FEMA or the CTP 
in accordance with the provisions of the Partnership Agreement. If the SOW is terminated, the CTP 
must return all products produced to date. The CTP will return remaining funds to FEMA for any 
uncompleted activities under this SOW. 

The COMS tasks and activities in this SOW are meant to recognize and enhance activities CTPs carry 
out that help communities: 

 Understand their flood risk and the importance of addressing that risk. 

 Become more willing to engage with the CTP and FEMA to learn about their risks. 

 Become better primed to take action that reduces their risk based on that analysis. 

Tasks funded under this SOW strengthen COMS activities. All processes and deliverables will be 
completed in accordance with FEMA’s Guidelines and Standards for Flood Risk Analysis and 
Mapping, Revision 12, dated December 2021. This document is on FEMA’s website at Guidelines 
and Standards for Flood Risk Analysis and Mapping Activities Under the Risk MAP Program.  

These guidelines and standards define how FEMA implements the statutory and regulatory 
requirements for National Flood Insurance Program (NFIP) flood risk projects. 

COMS tasks cannot produce a Flood Insurance Rate Map (FIRM). Tasks that can be accomplished 
under this COMS SOW are as follows: 

 COMS Engagement Plan (Required). 

 Strategic Planning for Community Engagement. 

 Meetings and Process Facilitation. 

 Mitigation Support. 

 Communication and Outreach to Communities. 

 Training and Community Capability Development. 

 Mitigation Planning Technical Assistance. 

http://www.fema.gov/guidelines-and-standards-flood-risk-analysis-and-mapping
http://www.fema.gov/guidelines-and-standards-flood-risk-analysis-and-mapping
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 Pilot Projects. 

 Internal Partner Support Activities: 

o Mentoring. 

o Staffing. 

 CTP Symposium. 

2.1. COMS Engagement Plan (Required) 
Intent: Document prepared by CTPs and used by Regional Offices to support Risk MAP Multi-year 
Planning. This plan should identify the overarching approach to community engagement. The 
detailed approach will be applied on a project-by-project basis. This plan must: 

1. Document the CTP’s COMS capabilities and accomplishments. For example, summarize how the 
CTP performs community outreach. Provide examples of successful community outreach efforts. 
Summarize the CTP’s strategic approach to community engagement. Identify critical factors in 
successfully leading communities to reduce their risk. 

2. Explain the CTP’s vision for implementing or participating in Risk MAP. Describe how the CTP’s 
activities advance the vision, goals and objectives of Risk MAP by encouraging communities to 
act to mitigate risk. 

3. Include examples or updates from previous years’ activities (if applicable). 

4. Provide recommendations to FEMA regarding action and outreach potential for future Risk MAP 
projects within the state, regional or local area. 

CTPs that are also completing activities under the PM SOW may combine the Business Plan and the 
COMS Engagement Plan for these two SOWs into a comprehensive Business Plan. The Business Plan 
should include the required elements for both the PM SOW Business Plan and the COMS SOW 
Engagement Plan. CTPs must work with their FEMA Regional Office for additional details and 
requirements of Business/Engagement Plans, including due dates for the state and/or local 
Business Plans. 

If the CTP has both COMS and PM SOWs, then the COMS Engagement Plan and Business Plan 
requirements of the PM and COMS awards will be combined into a single deliverable. The FEMA 
Regional Project Officer must approve this combination. If this is the case, note it in Tables 3 to 6 in 
Part 1.2.2. 

2.2. Strategic Planning for Community Outreach and Engagement 
Intent: The CTP will strategically prepare to engage with communities and stakeholders to drive 
discussions towards reducing natural hazard risk. This work can include creating a framework for 
action and/or working with the community to support its progress in reducing risk. 
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There are many ways to encourage natural hazard reduction or mitigation:  

 Ensure that the community understands and accepts its flood risk. 

 Invite non-traditional partners and community-based organizations that represent socially 
vulnerable populations to the conversation. 

 Educate the community about how mitigation can help them in a way that is meaningful to them. 

 Provide technical assistance to help identify what mitigation priorities are achievable. 

 Ensure the right stakeholders (e.g., community officials, local influencers, regional and state 
partners) are involved so decisions about mitigation are optimized. 

 Understand the community’s other key concerns. Their concerns might affect their interest and 
capacity. This information can inform how best to engage with them. 

Note: The communication and outreach activities described in this task supplement or 
complement the ones in the Flood Risk Project MAS. CTPs and the FEMA Regional Office must 
confirm no duplication of effort in other awards (e.g., grants, cooperative agreements, 
interagency agreements and contracts). 

Unless otherwise amended in the “Custom Scope Elements” cell of Table 4. Task 2 – Strategic 
Planning for Community Outreach and Engagement, completion of Strategic Planning for Community 
Outreach and Engagement task will include: 

Awareness and Action Strategy – Develop a regional approach to better understand communities’ 
needs and priorities. Do this by researching demographics and socio-economic factors, 
understanding community communications practices and preferences, evaluating local plans and 
initiatives, identifying local decision makers and potential advocates, understanding mitigation 
history and potential roadblocks, and identifying existing relationships with state and federal 
agencies. These collected insights can build stronger partnerships within a community, increase 
participation in and acceptance of the mapping process, and personalize risk messaging and 
meeting approaches. Identifying any barriers or inequities in a community can lead to a more 
equitable approach to serving the whole community.  

Watershed and Community Assessment and Mitigation Action Plan – Assess a watershed and high 
priority communities to understand their mitigation priorities. Determine their existing relationships 
with FEMA and other federal agencies. The assessment may include local planners, floodplain 
administrators, elected officials, community leaders, local levee/dam/coastal leadership, business 
owners, residents, participants from other local departments such as public works, and others based 
on local needs such as Non-governmental Organizations (NGOs) or local initiatives. Local Hazard 
Mitigation Plans, FEMA’s National Risk Index, the Center for Disease Control/Agency for Toxic 
Substances and Disease Registry’s Social Vulnerability Index, and other planning 
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processes/documents can inform this work. Interviewing key stakeholders can inform the 
assessment.  

Relationship Management Plan – Identify how to establish and/or build relationships among FEMA, 
the CTP and local stakeholders. Consider the objectives, roles and responsibilities and how you will 
measure success. Consult with local organizations or community champions to understand the 
nuances of a community. Ensure you capture all community dynamics. 

Community Prioritization – Prioritize the action potential, action readiness or needs of communities 
within a watershed to inform project scoping and planning. Consider marginalized communities or 
populations and how you might address inequities when offering services to close the equity gap and 
build capabilities. 

Integration Planning – Help federal, state and local partners coordinate efforts that move 
communities towards reducing flood risk. Convene a variety of stakeholders (who might have diverse 
goals) and provide tools and knowledge to conduct joint mitigation planning in a watershed. Consider 
a variety of planning tools, including those that address future conditions, and social vulnerability. 
The CTP will coordinate with their Regional Project Officer to ensure that they use up-to-date 
products and templates. New products must be assessed and fully reviewed before dissemination. 

2.3. Meetings and Process Facilitation (if needed) 
Intent: The CTP will hold meetings and facilitate the decision-making processes. Only meeting 
activities that are not funded under an award for a specific project area outlined in a Flood Risk 
Project MAS are allowed. However, the CTP may provide additional scope to clarify the difference 
between the funding under the COMS SOW and the MAS for the specific flood risk project. The 
following potential activities are included in this task: 

Process Facilitation – Support for implementation of the strategic planning efforts includes 
identifying and supporting key community priorities and key influencers; supporting community 
identification of mitigation opportunities; gap analysis of community requirements for mitigation 
implementation; ongoing relationship management; monitoring, evaluation and update.  

The CTP will create materials in “plain language” to increase understanding for meeting participants.  

Where practical, CTPs will apply accessibility principles in meetings, such as language translation 
services, compliance with the Americans with Disabilities Act (ADA) accessibility and Section 508 
compliance. 

CTPS will follow all current PII policies regarding deliverables. If there are any questions regarding 
current PII policies, please reach out to your FEMA representative. CTPs may also reference the 
Federal Registrar Notice on the Privacy Act.  

https://www.ada.gov/
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Furldefense.com%2Fv3%2F__https%3A%2Fnam11.safelinks.protection.outlook.com%2F%3Furl%3Dhttps*3A*2F*2Fwww.federalregister.gov*2Fdocuments*2F2021*2F01*2F11*2F2021-00307*2Fprivacy-act-of-1974-system-of-records%26data%3D05*7C01*7CAAndrews*40mbakerintl.com*7C45416f09edc94c3e2bae08daa2e26572*7C4e1ee3db4df64142b7b9bec15f171ca4*7C0*7C0*7C638001390505832437*7CUnknown*7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0*3D*7C3000*7C*7C*7C%26sdata%3DxKdo4TqBsRorbfKr*2BtdwYEwrnp7JvOntu2bj*2FaNBzU4*3D%26reserved%3D0__%3BJSUlJSUlJSUlJSUlJSUlJSUlJSUlJSUlJSUl!!NgwEkeqe!Rw_0KzJ6G-IKrItOjOLx69eEBR9TN-xKQmKg1_XBJJZYXx2pt5JRv5dhthqU8fsV-AeYCay3kqstVc_P7C0jqw%24&data=05%7C01%7CChristopher.Harrod%40mbakerintl.com%7Cbcf32184389040d169a008dab2c21d5d%7C4e1ee3db4df64142b7b9bec15f171ca4%7C0%7C0%7C638018844048871196%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=XiJbjnfP7VqTs1p6qAR66fYzNLCPULDdLeHxgJqFDB0%3D&reserved=0
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The CTP will notify FEMA and all applicable parties of all meetings with community officials at least 3 
to 6 weeks before the meeting (with as much notice as possible). FEMA and/or its contractor(s) may 
or may not attend the community meetings. 

2.4. Mitigation Support 
Intent: The CTP will leverage Risk MAP data, analyses, products and/or processes to support 
communities to advance mitigation actions. Funds cannot be used to update all or part of a Hazard 
Mitigation Plan. Funds may be used to add hazard mitigation concepts to community plans and 
regulations.  

The CTP will work closely with state and local Emergency Management Offices across the life cycle of 
a Risk MAP project. They will work together to collect and quantify actions identified and those 
advanced during a project-specific MAS. Actions should also be documented during the grant period 
of performance for any projects, even after the closeout of a Risk MAP project. This activity supports 
local emergency managers to talk with communities beyond completion of the project for all 
watersheds included in this SOW. 

Activities include: 

Action Identified – Providing information communities can use to identify mitigation opportunities 
and/or select alternatives. Data can either be new data or aggregation of existing data that is 
delivered in formats that are useable. Analysis (i.e., risk assessments, social vulnerability analysis, 
triple bottom line analysis, or feasibility assessments) will be performed to solve identified problems 
and/or develop requirements for project solutions. This is also a chance to help the community 
understand its geographic location in the larger watershed. Topography should be considered when 
choosing mitigation projects because one community’s effort can have downstream or upstream 
effects. Support will also include helping communities understand what capacity they need to 
undertake a project, how to carry out project planning, how to get the right people at the table to gain 
consensus on project options, and how to pursue funding sources. 

Action Advanced – Support for communities to advance mitigation opportunities such as 
scoping/design; budgeting; obtaining funding; project planning; and technical support for zoning, 
code and/or ordinance development. Support will include helping communities navigate 
jurisdictional boundaries, political challenges related to gaining consensus and funding, support in 
navigating federal and state regulations and program requirements, identifying potential project 
partners, and educating the public about the project’s benefits and any potential impacts that might 
occur during implementation.  

Evaluation and Valuation – Support provided to the community to evaluate and demonstrate the 
value of the mitigation investment. Value can include calculating economic, environmental and/or 
social benefits as well as avoided losses from natural hazard events. 

Other – Other activities discussed with the FEMA Regional Office. 
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2.5. Communication and Outreach to Communities 
Intent: The CTP will develop, promote and deliver resources to communities for risk awareness and 
mitigation action. This might include developing messages and products for strategic outreach 
campaigns. The CTP may also choose to adapt existing public resources to the needs of a 
community. In Part 1.2, the CTP should name the source of the adapted materials. Activities include: 

Materials Development and Dissemination to Educate Communities – Develop and disseminate 
messages and materials that increase community understanding and awareness of both flood and 
other natural hazards. These tools should help to re-assess community risk. Materials include plain 
language explanations of how flood risk is assessed and shown in a regulatory product, how flood 
risk data can inform community planning, why community feedback is critical to a flood risk project, 
updated website content, and other associated information. Consider the community’s needs, 
including translated or otherwise customized materials.  

Materials Development to Help Community Officials in Their Own Outreach – Sample media 
materials to help promote a public meeting or explain project status. Materials can also include 
social media content and imagery for community officials to use, sample website copy, and other 
deliverables. Provide the best strategies for engaging a community based on the demographics, 
socioeconomic factors and other elements that might improve engagement and understanding.  

Other – Other activities as discussed with the FEMA Regional Office. 

2.6. Training and Community Capability Development 
Intent: Develop and provide training to state and local officials during a flood risk project (at the 
discretion of the Regional Office) that promotes awareness of flood risk and mitigation action.  

The CTP must ensure, and must provide documentation when requested by FEMA, that activities 
funded through this SOW do not replace those funded under other federal grant programs such as 
Hazard Mitigation Planning or Floodplain Management grant programs.  

The CTP must identify whether in-house staff or contractors will give the training. 

Training can occur at any time during a Risk MAP project. It may be beneficial to include a series of 
training activities during a flood risk project. The CTP will coordinate and/or give training to 
communities and/or individual groups. The CTP will: 

 Determine target audience and effective methods of communication to reach them. 

 Advertise to and confirm training participants. 

 Determine training facility. 

 Deliver training. 
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 Conduct training evaluations. 

 Follow up with participants on unresolved issues. 

Activities will include planning, developing and delivering trainings or direct support in the areas of: 

Benefit Cost Analysis (BCA) – Support communities to identify, capture and document the necessary 
data to run a BCA. Explain how to run the FEMA-approved BCA model. Funds cannot be used to run a 
BCA. 

Building Science – Teach communities about construction issues and opportunities in the identified 
natural hazard and risk areas. 

Community Capability Development – Help build community capability to sponsor and implement 
mitigation actions. Activities can include capability assessment; gap analysis; and process, change 
and project management. 

Community Rating System (CRS) – How to integrate CRS elements into mitigation plans and 
floodplain ordinances (public information, mapping and regulation, flood damage reduction, warning 
and response). 

Community Planning – Support communities to assess natural hazards in all facets of community 
planning (e.g., comprehensive plans, capital improvement plans, stormwater management). 

Grant Application Development – Support communities to develop SOWs, schedules and budgets to 
successfully apply for a grant. Funds may not be used to develop, submit or execute a grant proposal 
on behalf of a state, local, tribal, or territorial jurisdiction. 

Mitigation Planning Technical Assistance – Support communities by the creating and providing 
training and technical assistance for achieving mitigation actions. This task cannot fund an activity 
that is already funded through another federal grant (including the PM SOW). This task should not 
duplicate assistance available to a community engaged in a Risk MAP project or through a pre- or 
post-disaster grant funded through the Hazard Mitigation Assistance (HMA) program. Training can be 
provided at any time during the Risk MAP project. A series of training activities can be provided 
during a flood risk project. 

Risk Assessment – Support communities as they assess relative risk through Hazus or other 
methods. Provide technical assistance on how to use a risk assessment tool.  

Risk MAP Data Availability and Tools – Help build community capability to use and understand the 
regulatory and flood risk components and tools of a Risk MAP project including Flood Risk Products. 

Other – Other activities as discussed with the FEMA Regional Office. 
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2.7. Mitigation Planning Technical Assistance 
Intent: Encourage Hazard Mitigation Plan implementation and advance community hazard mitigation 
actions through technical assistance that supports the Mitigation Planning Process and Risk MAP 
projects.  

Develop and provide products and materials that support communities to develop, evaluate, update 
and implement their mitigation plans and strategies. Technical Assistance provided through Risk 
MAP should focus on building a community’s capability to plan for and reduce risk. Technical 
Assistance will encourage a community to apply or update their Hazard Mitigation Plan and advance 
community hazard mitigation actions through the Mitigation Planning Process in the form of 
administration. Technical Assistance can provide data related to the flood study or training on 
specific planning requirements and resources for improved planning. The following steps are 
emphasized: 

 Incorporating new flood hazard and risk information. 

 Working with the community to update and refine mitigation strategies about new flood 
hazard/risk information. 

 Training mitigation planning teams. 

 Helping communities understand the benefits of incorporating mitigation concepts into existing 
community plans, programs and policies. 

This task cannot fund the creation or update of a Hazard Mitigation Plan. This task cannot fund an 
activity that is already funded through another federal grant (including the PM SOW). This task 
should not duplicate assistance available to any community engaged in a Risk MAP project or an 
HMA planning or project grant including planning-related activities. 

The CTP must keep the technical assistance activities proposed in the COMS SOW focused on 
support related to community engagement, risk communication and identifying and/or advancing 
mitigation action. These activities will not be duplicated in the Program Management SOW. 

2.8. Staffing 
Intent: Provide staff to support Risk MAP COMS activities. Contractor support may not be engaged for 
staffing and mentoring for this SOW. The CTP must complete Staffing. The CTP will provide details in 
appropriate tables. 

2.9. Mentoring 
Intent: Share CTP program experience and related information with peer participants regarding best 
practices and process improvements related to COMS activities. CTP will provide details in table for 
Mentoring.  
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2.10. COMS Pilot Projects 
Intent: As defined by and negotiated with the FEMA Regional Office and approved in coordination 
with FEMA Headquarters, the CTP will provide details in table for Pilot Projects. 

2.11. CTP Symposium 
Intent: At the request of the FEMA region, the CTP will travel to and attend the CTP Symposium to 
participate in discussions and provide feedback on initiatives and program direction. CTP 
Symposium attendance from the CTP will occur no more frequently than once per calendar year. 
Contractor support may not be engaged for the CTP Symposium. In advance of travel, CTP will 
provide details for their travel to FEMA Regional Office and FEMA Headquarters. If travel to CTP 
Symposium attendance is not requested by the FEMA region, funds allocated to this activity may be 
repurposed for other travel related to this SOW with prior approval from the FEMA region.  
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APPENDIX A:  Scope of State NFIP Office COMS Tasks 
 

2024-25 CTP COMS Scope: WV Focused Flood Reduction and Mitigation Engagement 
Activities 
State:  West Virginia 
Total Cost:  $38,000  
Performance Period:  October 1, 2024, to September 30, 2025 (12 months) 
Plan by Tim Keaton, State NFIP Coordinator, WV Emergency Management Division.  Technical 
support from the WVU GIS Technical Center.  
9/9/2024 
 

The State NFIP Office led COMS tasks will consist of updating the COMS Engagement Plan and 
for training and community development in support of flood reduction and mitigation 
programs. 

1) Update COMS Engagement Plan 
2) Training and Community Capability Development.  Promote risk awareness and mitigation 

actions at the community level by way of training and outreach events.   
 

 
COMS Engagement Plan ($5K) WVEMD Task 1 

1) Complete a COMS Engagement.  Update the COMS Engagement Plan for delivery to FEMA Region 
III that advances the NFIP/CRS and Risk MAP programs in West Virginia.  The COMS Engagement 
Plan will adhere to the guiding principles detailed in Appendix C of the NOFO FY24 CTP Program.  

   
Training and Community Capability Development ($33K) WVEMD Task 2 

2) Promote risk awareness and mitigation actions at the community level by way of training 
and outreach events.  These training and outreach meetings -- coordinated with FEMA 
Region -- focus on community engagement, risk communication, floodplain management, 
flood study coordination, and identifying and advancing mitigation actions.  This task also 
includes the creation of customized floodplain management resources for the state.  
Targeted audiences include the public while specialized training and outreach activities 
focus on the community development of stakeholders that include floodplain managers, 
emergency preparedness officials, risk planners, and elected officials.  Refer to the COMS 
Engagement Plan for previous and future training/outreach events.   
 
Elements of this the training and community development task include:     
• Maintain and/or utilize personnel to support COMS activities (such as attending Risk MAP 

meetings or meetings hosted by FEMA Regions). 
• Create a climate of understanding and ownership of the WV Flood Tool in support of the Risk 

MAP flood risk study phases among stakeholders.   

https://www.fema.gov/sites/default/files/documents/fema_ctp-fy-2024-nofo.pdf
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• Promoting new training resources for State and Local Officials.  Sponsored by the State NFIP 
Office, a new standardized Permit Application is being created by the company TETRA TECH 
for the local floodplain managers. 

• Provide supplemental training and technical outreach services to: 
o Increase CRS participation by communities in the state.  The Community Rating 

System (CRS) is a voluntary incentive program that recognizes and encourages 
community floodplain management practices to exceed the minimum requirements 
of the National Flood Insurance Program (NFIP). 

o Reduce repetitive loss structures via the submission of Repetitive Loss (RL) AW-501 
Worksheets and FMA grant applications 

o Meet the new requirements of FEMA’s Redesigned NFIP Compliance Audit Program 
which include the National Violation Tracker (NVT) property database. 

 

`
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APPENDIX B:  Scope of WVU Led COMS Tasks 
 
 
2024-25 CTP COMS Services and Projects performed by West Virginia University 
State:  West Virginia 
Total Cost:  $212,000  
Performance Period:  October 1, 2024, to September 30, 2025 (12 months) 
Plan by Tim Keaton, State NFIP Coordinator, WV Emergency Management Division.  
Subcontract work to WVU GIS Technical Center.  
9/9/2024 
 

Special Community Outreach Mitigation Strategies (COMS) projects performed by the WVU GIS 
Technical Center, to include:  

 

 

The WVU led COMS tasks are organized by four scoping activities, to include: 

A) Provide Global Outreach Services for the WV Flood Tool 
B) Update the WV Building Level Risk Assessment (BLRA) from New Data Sources (e.g., Flood 

Studies, Building Characteristics)  
C) Develop, verify, and publish flood risk profiles at eight geographic scale levels: State, 

Regional, County, Community, Unincorporated Area, Incorporated Place, Watershed, and 
Streams. Perform Building Cluster Analysis for CNMS Identification of Potential 
Approximate A Zones for Upgrade to Zone AE Detailed Mapping 

D) Create flood visualizations at the viewshed and building level scales to communicate flood 
risk to the public more effectively.  

E) Organize and publish an online WV Hazard Library of resources related to flood resiliency 
research, hazard risk assessments, floodplain management, and mitigation activities. 

F) Support Local Hazard Mitigation Plans with Flood/Landslide Risk Assessment Data   
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Mitigation Support ($199K) (WVU Tasks A through E) 

A) WV Flood Tool.  Provide Global Outreach Services for the WV Flood Tool.  Statewide global 
outreach services that process and integrate new flood and reference GIS layers, tool 
enhancements, flood and landslide risk information, etc. for the WV Flood Tool 
(www.mapwv.gov/Flood).  Services include computer programming, data 
development/geo-processing, customized mapping, technical support and training 
services.  This task includes developing outreach materials along with in-person and 
remote training courses for the WV Flood Tool.  Customized training often focuses on 
features that distinguishes the WV Flood Tool from FEMA’s NFHL Viewer and Flood 
Insurance Rate Maps (FIRMs).  For example, the WV Flood Tool provides BFEs for 
Approximate A Zones and high-resolution elevation date for qualifying LIDAR LOMAs.  FEMA 
does not provide these map services.  In addition, the WV Flood Tool publishes Elevation 
Certificates, Verified LOMA locations, HEC-RAS stream models, and 1%-annual-chance 
advisory floodplains / BFE’s / depth grids not available by FEMA maps services.  See Table 
B-1 below for more details and for the scope of these services. (WVU Task A)  
 
Table B-1.  Detailed task description for WV Flood Tool. 

Task Description 

 [GLOBAL OUTREACH SERVICES FOR WV FLOOD TOOL] 
 

The WV Flood Tool and global outreach services support stakeholders in pre-disaster actions 
around adaptation, resilience, and mitigation.  The global outreach supports FEMA’s NFIP/CRS 
Program objectives to: 

• Maintain consistent national standards while interjecting a tailored, local focus 
• Use local data and integrate at state level to facilitate floodplain management  
• Utilize local experience and knowledge 
• Provide training and technical assistance 
• Provide communities with state-based CRS credits 
• Support Risk MAP Program Goals of Flood Hazard Data, Public Awareness and Outreach, Risk 

Planning, Enhanced Digital Platform, and Alignment and Synergies 
 

Through collaboration with Local, State, and Federal entities, the WV Flood Tool delivers quality 
data that increases public awareness and leads to actions that reduce risk to life and property 

To manage the wealth of available data and better communicate flood risk, the WV Flood Tool has 
maintained a public facing outreach tool for the public, communities, engineering/surveying 
companies, and others (Insurance companies, lending institutions, real estate companies, etc.) 
that has provided effective floodplain models, supporting datasets, water-surface elevations, 
floodplain boundaries, and additional enhanced flood risk information.  During the past decade, 
the functionality and quality of data layers of the WV Flood Tool have progressed, resulting in an 
increased use of the application.  Over time the WV Flood Tool has become more than just a flood 

http://www.mapwv.gov/Flood
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Task Description 

determination tool, and today is routinely used by floodplain managers for building permit 
applications, floodplain regulations enforcement, pre- and post-disaster assessments, Community 
Rating System discounts, and flood risk planning.  For risk assessment and planning, the Risk MAP 
View includes structure-level risk assessments and mitigated properties to aid in flood reduction 
efforts.  This CTP activity enables the website and the WV Flood Tool's global outreach program to 
adapt and remain relevant as both the datasets and technology continue to evolve. 

Specific tasks under global outreach services in support of the WV Flood Tool include:    

New Flood Map Products: 

• Incorporate new regulatory and non-regulatory flood hazard layers into the WV Flood Tool.  
Publish all the flood layers, query layers, geoprocessing layers, models, and attributes 
according to standardized procedures and cartographic design.   
 
o Effective and Preliminary National Flood Hazard Layers (e.g., Countywide RiskMAP Studies, 

2016 Flood PRM Reaches in Southeastern WV, Advisory Flood Heights) 
 Add effective or draft/preliminary NFHL, WSEL, and Flood Depth  
 Advisory Flood Heights and Base Flood Elevations 
 For Preliminary Flood Heights, in Flood Query Results Panel link Preliminary Flood 

Zones to FEMA’s Map Changes Viewer 
o Flood Study Status Graphics 

 Active Flood Studies 
 Advisory Flood Heights 
 FEMA R3 Project Status Graphic 

o Floodplain Boundary, WSEL, Depth Layers 
 Floodplain Boundary:   Regulatory and Non-Regulatory Advisory Zones 

(Preliminary/Draft NFHL; Updated AE or Advisory A Zones) 
 WSEL:   Base flood Elevations and Advisory Flood Heights 
 Depth Grid:  Model-Backed (HEC-RAS) Advisory A Depth Grids 

o Other Flood or Flood-Related Layers 
 Cross-Sections 
 BFE Lines 
 Panel Index (Geo-Index) 
 LOMAs, LOMRs (including Location-Verified LOMAs to correct parcel or structure) 
 Flood Study Profiles for Detailed AE Zones 
 Flood Query Results Layers:  Flood Zone Designation, Stream Name/Flood Source, 

HEC-RAS Engineering Model Download  
 USGS High Water Marks and Stream Gages 
 H&H Hydrologic/Hydraulic Downloadable Models 
 Structure (bridges, culverts, etc.)  
 Mitigated Buyout Properties 

https://data.wvgis.wvu.edu/pub/RA/_resources/FloodTool/WV_Flood_Tool_High-Risk_Advisory_Zones.pdf
https://data.wvgis.wvu.edu/pub/RA/_resources/status/WV_FloodStudies.pdf
https://data.wvgis.wvu.edu/pub/RA/_resources/status/Advisoy_A_and_AFH_Status.pdf
https://experience.arcgis.com/experience/7581cae419184dc2a89f9befb5a9c114
https://data.wvgis.wvu.edu/pub/RA/_resources/status/LOMAs_Verified.pdf
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Task Description 

 Elevation Certificates  
 Flood Manager List on WV Flood Tool 

o Other Flood or Flood-Related Layers 
 Upgraded cartography to support new FEMA Flood Risk products for Approximate 

A Zones that include unlabeled cross-sections and HEC-RAS models. 
 

• Model-Backed Studies.  The statewide Hazus depth grid created in 2010 is inaccurate and thus 
has a negative impact on building-level flood risk assessments and flood visualizations.  Adding 
model-backed depth grids from flood studies improves the coverage and accuracy of the 
statewide depth grid, a flood risk assessment priority of attaining model-backed, gridded 
flood-risk depth grids for all 1-percent flood zones in West Virginia.  In addition, model-backed 
Base Flood Height values provide important information for the Flood Query Results Panel and 
for processing LiDAR LOMAs using the Print Function of the WV Flood Tool.  Lastly, depth grid 
errors associated with mapping issues identified from anomalous building level risk 
assessments are forwarded to Region 3 for CNMS problem area tracking and for Risk MAP 
Discovery phase. 

 
• Procedural Documentation.  Maintain and update technical documentation. 

o Updating Flood Layers on WV Flood Tool.  Follow standardized procedures for processing 
and publishing new flood layers to WV Flood Tool. 

o Updated AE Redelineation.  Follow WV GIS Technical Center’s procedural guide for 
creating Flood Depth/Water Surface Elevation Grids and Redelineated AE Floodplains.  
The methodology creates a Water Surface TIN from the NHFL X-Sections, converts the 
WSEL TIN to a grid, and then subtracts the Ground Elevation Grid from the WSEL Grid to 
create the Water Depth Grid. 
 

Application Programming Development: 

• Execute software programming updates for desktop and mobile versions.  Modify 
programming code of JavaScript application (www.mapwv.gov/flood) to enhance tool 
functions, messages, data layers, and cartography.  Update flood risk information to the WV 
Property Search Tool, a companion product of the WV Flood Tool, to allow users to identify, 
for example, new structures built in flood zones. Make other tool enhancements based on 
requests from WV NFIP Coordinator.  
 

Desktop Version:  https://www.mapwv.gov/flood 
Mobile Version:  https://www.mapwv.gov/flood/mmap 
Property Search and Report:  https://www.mapwv.gov/property   

o Enhance tool functions based on feedback or new opportunities.  Program other 
application enhancements to include synchronizing with FEMA’s National Flood Hazard 

https://data.wvgis.wvu.edu/pub/RA/_resources/status/BL_Elevation_Certificates.pdf
https://www.mapwv.gov/flood
https://www.mapwv.gov/flood/mmap
https://www.mapwv.gov/property
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Task Description 

Layer (NFHL) web services and FEMA Map Store products.  Evaluate consuming NFHL web 
services with performance testing and other suitability measures.  Program failover 
protocols for external web map services consumed by the Flood Tool.   

o Enhance the WV Flood Tool to leverage the statewide building-level flood risk assessments 
generated from a Hazard Mitigation Grant. 

o Incorporate 3D flood building visualizations for mitigated structures. 
 

Update Flood Query Panel:  
Maintain all functions and support for Flood Query Results Panel to include updating flood zone 
query logic for countywide studies.  Follow standard operating procedures for incorporating 
floodplain layers, water surface elevation and depth grids.  Update and publish all the flood layers, 
query layers (flood zone, stream name, HEC-RAS model) and geoprocessing layers (WSEL, Depth).  
Ensured the proper flood regulatory and flood risk attribute values are displayed properly in the 
Flood Query Results Panel.  Upgrade flood zone query programming logic to support new FEMA 
Flood Risk products for Approximate A Zones that include unlabeled cross-sections and HEC-RAS 
models. 

<< Query Results Panel >> 
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Task Description 

 

 
Reference Data Layers:   

• Key reference data sets are ground elevation, parcels/assessment records, E-911 addresses, 
and aerial imagery.  Process and integrate new reference data to make the WV Flood Tool 
more accurate and current and for which communities can receive FEMA CRS credits.  This 
task includes the publishing and caching of web map services that support the Flood Tool.  
Data processing includes caching of aerial imagery and elevation contours at 15 display levels 
from 1: 4,622,324 to 1:282 map scales.   Besides the WV Flood Tool, there are no FEMA web 
applications or other publicly accessible web services in the Nation that allow users to view 
aerial imagery and 1-foot contours for West Virginia at the largest map scale of 1:282.  The 
new FEMA-purchased LiDAR and derived elevation products are quite large in file size and 
require extensive computer processing and quality control checks before being published to 
the WV Flood Tool.   

 

o HI-RESOLUTION TOGPOGRAPHIC DATA:  Maintain and process new Elevation Products for 
Flood Tool.  This includes the LiDAR derived elevation products to include DEMs and 
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Task Description 

contours.  Accurate, high-resolution LiDAR-derived elevation products such as one-foot 
contours and one-meter DEMS that are incorporated into the WV Flood Tool are beneficial 
for floodplain determinations, LIDAR LOMAs, LAGs, water depth flood visualizations, flood 
risk studies, etc. 
 Elevation Products 

- 1- or 2-foot contours (published to the highest zoom level 1:282 on Flood Tool) 
- 1-meter DEM (1-meter DEM elevation sources) 
- 1-meter Hillshade (1-meter DEM elevation sources) 

 Metadata 
- Metadata: https://www.mapwv.gov/lidar-metadata 
- Elevation Download Site:  https://data.wvgis.wvu.edu/elevation/ 
- FEMA-Purchased LiDAR Projects:  Project coverage graphic 

 
o PROPERTY PARCELS AND ASSESSMENT RECORDS:   Published Tax Year 2024 parcel 

geometry and assessment attributes (1.4 million records) to WV Flood Tool.  Accurate and 
current parcels and assessment attributes are essential to identifying flood risk structures 
in the WV Flood Tool 
 Statewide Parcel Products (annual update) for Flood tool: 

- Master surface parcel file and standardized assessment attributes 
- Integrate surface parcel geometry for all 55 West Virginia counties 
- Join assessment records for commercial and residential properties for current 

tax year 
- Sketch diagrams for building identification of residential properties 
- Parcel history (20 years) to search previous owners or deed book numbers.  

Important for improving positional accuracy of LOMAs and Buyout Properties. 
- Intersect statewide parcels/assessment records with flood hazard zones for 

display on the WV Flood Tool.  Associating flood risk information with property 
parcels allows users to perform queries of parcels by the degree of flood risk 
using the WV Property Search Tool (Advanced Search Option).  

 Intersect parcels/assessment records with flood zones and classify according to risk 
(high, moderate, low) for display on the WV Property Viewer, a gateway application of 
the WV Flood Tool 
 

o E-911 ADDRESSES:   Perform quarterly updates of E-911 site (1 million address points) and 
street addressing layers and address matching geocoding services for Flood Tool.  Accurate 
and current E-911 site addresses are essential to identifying flood risk structures in the WV 
Flood Tool. 
 

o AERIAL PHOTOGRAPHY:  Add new 2024 county leaf-off aerial photography for multiple 
counties to Flood Tool.  Coordinate with county, state, and federal agencies through West 
Virginia’s Orthoimagery Program.  Accurate and current leaf-off aerial photography is 

https://www.mapwv.gov/lidar-metadata
https://data.wvgis.wvu.edu/elevation/
https://data.wvgis.wvu.edu/pub/RA/_resources/Status/FEMA-purchased_LidarCoverage.pdf
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Task Description 

essential to identifying flood risk structures in the WV Flood Tool. 
 

o BUILDING FOOTPRINTS:   Maintain 2018 Microsoft and 2018-23 WVGISTC footprints on the 
WV Flood Tool.  Building footprints are used for identifying flood risk structures and for 3D 
flood visualizations on the WV Flood Tool. 
 

o OTHER LAYERS:  Update other reference layers (e.g., community boundaries, wetlands, 
public lands) that support FEMA CRS/NFIP programs and the WV Flood Tool.  Accurate and 
current reference layers are important to Communities for state-base CRS credits and for 
users referencing features of interest. 
 

o RESOURCE LINK:  WV Flood Tool’s Reference Layers 
 

 

Technical Services: 

• Perform outreach and training services to include developing print and online educational 
materials, delivering presentations, administering email listserv, and participating in Flood 
Tool coordination meetings and data exchange with State NFIP, FEMA, USACE, NRCS, and 
other cooperators.  Provide technical support to the Flood Hazard community like 
specifications (e.g., HEC-RAS downloadable model specifications) for contracts and other 
technical queries associated with flood and reference data.  Enhance the WV Flood Tool to 
effectively increase flood risk communications for the public and communities.  Educate and 
outreach to counties about submitting their locally produced address, parcel, imagery, and 
elevation data for inclusion in the Flood Tool.  

• Technical Services include: 
o Promotional materials (flyers, videos, etc.) 
o Presentations (webinars, meetings, etc.) 
o Update content and resources sections of Flood Tool launch page 
o Update listserv and contact list of community floodplain managers 
o Coordination meetings and project scoping for USACE WV Silver Jackets projects that 

support WV Flood Tool   
o Standardized Data Exchange  
o Instructional videos for Flood Tool and WV Building Level Risk Assessment (BLRA) 
o Maintain WV Flood Tool and Flood Risk Assessment Glossary 
o Update various WV Flood Tool Resources web pages and links   
o Bundle FEMA and other agency risk assessment and mitigation resources for the WV 

floodplain management community (Permits, Elevation Certificates, Mitigation Resources, 
Model Floodplain Management Ordinance, etc.).  

 

https://data.wvgis.wvu.edu/pub/RA/_resources/FloodTool/WV_Flood_Tool_Reference_Layers.pdf
https://mapwv.gov/flood/resources.html
https://data.wvgis.wvu.edu/pub/RA/_resources/FloodTool/WV-Flood-Tool_FRA_Glossary.pdf
https://mapwv.gov/flood/resources.html
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Task Description 

SFHA Change Letters for RiskMAP Studies:   

• Communicate SFHA Map Changes to Affected Property Owners.  Template mail merge 
documents from the FEMA Region 3 "Local Officials Toolkit: What to Do Before and After 
Your Flood Maps are Finalized" have been created to send to property owners with new 
flood mapping updates during the appeal period for the restudy.  Mailing addresses of 
affected property owners are retrieved from the statewide tax assessment database.  
This activity qualifies for FEMA’s Community Rating System credits.  See SFHA Mail 
Merge Template and Instructions.   

 

Example Outreach Letters.  Mapped Out SFHA, Mapped In SFHA, Mapped in Floodway 
o  Clendenin, WV 
o White Sulphur Springs, WV 

 
 
 

<< SFHA Change Letters using FEMA Local Officials Toolkit >> 

https://data.wvgis.wvu.edu/pub/RA/_engage/Local/SFHA_Change/
https://data.wvgis.wvu.edu/pub/RA/_engage/Local/SFHA_Change/
https://data.wvgis.wvu.edu/pub/RA/_engage/Local/SFHA_Change/Kanawha/Merged_Letters/z_Clendenin_Examples/
https://data.wvgis.wvu.edu/pub/RA/_engage/Local/SFHA_Change/Greenbrier/Merged_Letters/z_WhiteSulphurSprings_Examples/
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Task Description 

 
 
SFHA Change Letters for RiskMAP Studies:   
Deliver Technical Support Services for LiDAR LOMAs.  West Virginia now has statewide 
coverage of QL2 LiDAR data and LiDAR-derived elevation products of one-meter DEMs and 
1-foot contours.  LiDAR LOMAs can be submitted for qualifying structures using FEMA’s 
Online LOMA portal.  The Flood Tool’s Print Function generates map layouts for the LiDAR 
submissions using either the contour or point elevation methods.  To save disadvantaged 
communities and homeowners the cost of needing a site elevation survey, this activity will 
communicate to these constituents how the "mapped out" structures (primary building 
structures symbolized by yellow squares where future map conditions exist) displayed on 
the RiskMAP View of the WV Flood Tool may qualify for removal of the structure from the 
SFHA.  The only information required for an Online LOMA submission are a map layout from 
the Flood Tool and a copy of the deed.  The WVU GIS Technical Center will support the state 
and local floodplain management community with the submission of LiDAR LOMAs when a 
field survey is not required, to include assisting floodplain managers with the online 
submissions to FEMA. 

LiDAR LOMA Documentation. 
• WV Flood Tool LiDAR LOMA: Instructions | Overview Slides and Guide 
• WV LIDAR LOMA Map Layout Examples 

 

https://data.wvgis.wvu.edu/pub/RA/_resources/LOMA/WV_Flood_Tool-LIDAR_for_LOMA_instructions.pdf
https://data.wvgis.wvu.edu/pub/RA/_resources/LOMA/WV_Flood_Tool_LiDAR_for_LOMA_Guide.pdf
https://data.wvgis.wvu.edu/pub/RA/_resources/LOMA/examples/
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Task Description 

<< Example LiDAR LOMA Print Layout generated from WV Flood Tool. >>   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://data.wvgis.wvu.edu/pub/RA/_resources/LOMA/examples/LOMA_23-02-0135-0091-0000_394_(Studied_Zone_A)_anno.pdf
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B) Building-Level Risk Assessments (BLRA).  Update the WV Building Level Risk Assessment from 
New Data Sources (e.g., Flood Studies, Building Characteristics).  Update building-level flood 
risk assessments for structures in the high-risk flood zones using the best available Risk MAP 
data and products.  New Risk MAP studies always trigger updating the identification and risk 
assessment of all structures in high-risk flood zones.  Publish updated building-level 
assessments to the Risk MAP View of the WV Flood Tool. (WVU Task B) 
 
Most floodprone communities in West Virginia are disadvantaged in one or more environmental, 
climate, or other burdens, and (2) at or above the threshold for an associated socioeconomic 
burden.  In addition, the findings of the First Street Foundation’s October 2021 risk assessment 
report states that West Virginia's built environment of critical facilities tops all other states for 
being vulnerable to flooding in current and future climate changing conditions.  Consequently, 
for the built environment susceptible to riverine flooding, it is important to update the statewide 
building level risk assessment when new data sources become available (new flood studies, 
advisory flood height mapping, mitigated structures, elevation certificates - elevated building 
diagrams 5-8, LOMAS, etc.) so more accurate Hazus flood loss models and risk assessment 
products can be published in support of the state’s flood reduction activities, especially those 
communities which are socially vulnerable in the State.  
 
• Benefits to communities include the continued validation of primary floodplain structures, expansion 

on base level risk assessment information for further hazard reduction and planning efforts, and the 
use of risk assessment information for Community Rating System (CRS) insurance discounts.  
Besides technical support for hazard mitigation plans, updates from the Building Level Risk 
Assessment contribute to other CTP tasks such as SFHA Change Letter Communication Outreach, 
CNMS Discovery Mapping, Detailed Flood Studies, LiDAR LOMAs, Mitigation Plans, SDE Building Pre-
loading, and other RiskMAP initiatives.   

• BUILDING LEVEL RISK CYCLE.  Refer to this directory for detailed documentation about how the 
building level risk assessment cycle (BLRA) creates the building-level risk assessments.  See Task 1 
of the Data Development tasks for community-wide building inventory which is required for the 
landslide hazard risk assessment.  The building attributes can be updated annually when a new 
statewide tax assessment database is published. 

• PRESENTATION.  Flood Risk Assessment Presentation (2022)  PDF | PPTX                           
 

Figure B-2.  Building-Level Risk Assessment Cycle (updated annually)   

  

https://data.wvgis.wvu.edu/pub/RA/_resources/status/WV_FloodStudies.pdf
https://data.wvgis.wvu.edu/pub/RA/_resources/status/Advisoy_A_and_AFH_Status.pdf
https://data.wvgis.wvu.edu/pub/RA/State/BL/Graphic/BL_Mitigated_Structures.pdf
https://data.wvgis.wvu.edu/pub/RA/_resources/status/BL_Elevation_Certificates.pdf
https://data.wvgis.wvu.edu/pub/RA/_resources/status/BL_Elevation_Certificates.pdf
https://data.wvgis.wvu.edu/pub/RA/_resources/status/LOMAs_Verified.pdf
https://data.wvgis.wvu.edu/pub/RA/_engage/_IndexDocs/BLRA_cycle/
https://data.wvgis.wvu.edu/pub/RA/_engage/_IndexDocs/BLRA_cycle/
https://data.wvgis.wvu.edu/pub/RA/_engage/Presentation/Flood/FloodAssessment_HMGP_Meeting_WVU_20220419.pdf
https://data.wvgis.wvu.edu/pub/RA/_engage/Presentation/Flood/FloodAssessment_HMGP_Meeting_WVU_20220419.PPTX
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C) WV Risk Explorer.  Develop, verify, and publish flood risk profiles at eight geographic scale levels:  
State, Regional, County, Community, Unincorporated Area, Incorporated Place, Watershed, and 
Streams.  A new risk tool named the WV Risk Explorer will allow communities to quickly view risk 
factors affecting their jurisdictions.  Risk dashboards for risk assessment data shall be 
developed as well, all part of a suite of risk assessment and visualization tools for building 
community flood resilience in West Virginia. (WVU Task C).  
 
An online WV Risk Explorer will use the building level-risk assessments to organize and curate 
community flood risk profiles at various geographic scales to support mitigation measures and 
risk planning to make communities more resilient.  The interactive Community risk assessments 
aggregate structure-level risk data (flood hazard characteristics, exposure, vulnerability, loss 
estimates).  Along with risk assessment data, the flood reduction and mitigation community 
assessment information (mitigated properties, opens space preservation, loss avoidance, etc.) 
will be part of website hub tools that maximize engagement, communication, collaboration, and 
data sharing. 
 
Interactive online community flood risk profiles on the WV Risk Explorer will be beneficial for Risk 
MAP projects planned and implemented at the federal, state, and local levels.  The community 
risk and mitigation profiles shall supplement FEMA’s Flood Risk Dashboards, a snapshot of a 
community’s flood risk statistics published at the time the community is participating in Risk 
MAP projects.  Importantly, the community risk dashboards include social vulnerability factors to 
identify disadvantaged communities in the state that may be at higher risk due to climate change 
impacts and thus require additional focus and support in their flood protection measures.  Lastly, 
this mitigation support activity supports the WV Flood Resilience Framework initiative advocated 
by the State Resiliency Office.   
• Example Community Risk Assessment Matrices, Dashboards, Rankings. 

o Flood Risk Factor Matrices | Flood Risk Dashboards | Community Risk Rankings 
 

• Example Detailed Risk Assessment Report for Building Counts at 8 Geographic Scales 
 
Figure B-3.  Example detailed building-level risk assessment    

 
 
 
 
 
 
  

https://data.wvgis.wvu.edu/pub/RA/State/CL/Risk_Matrices/
https://data.wvgis.wvu.edu/pub/RA/State/CL/Risk_Dashboards/
https://data.wvgis.wvu.edu/pub/RA/State/CL/Risk_Rankings/
https://data.wvgis.wvu.edu/pub/RA/RI/Indicators/BuildingCount/BuildingCount_8scales.pdf
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Figure B-4.  Riverine flood risk factors for new WV Risk Explorer tool.   

 

  

https://data.wvgis.wvu.edu/pub/RA/RI/Indicators/RA_Indicators.pdf
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D) WV Flood Visualizations.  Create flood visualizations at the viewshed and building level scales to 
communicate flood risk to the public more effectively.  Incorporate high water marks of previous 
major flood disasters in flood models.  Additionally, compare flood frequency flood depths 
between FEMA and First Street Foundation flood models. (WVU Task D).  The online WV Hazard 
Library (WVU Task E) will allow users to access the flood visualizations, a collection of movies, 
animations, story maps, and other visualization media available at the building and community 
levels for communicating and understanding flood risk in West Virginia.   
• Building-Level Visualizations 

o Building Flood Profiles for different sized storms (includes High Water Marks)  
o Building Flood Depth and Damage Assessment (WV Flood Tool) 

• Community-Level Visualizations 
• Story Maps (graphic or narrated movies at community or viewshed levels) 
• Other multimedia (static graphics, videos) 

Figure B-5.  Building-level and viewshed flood visualizations.  
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E) WV Hazard Library.  Organize and publish an online WV Hazard Library of resources related 
to flood resiliency research, hazard risk assessments, floodplain management, and 
mitigation activities. A Hazard Library specific to West Virginia is being organized and 
populated into a database in which the public can search online resources.  The library 
contains web links to various risk assessment and mitigation resources, to include studies, 
graphics, reports, plans, model ordinances/regulations, movies, maps, presentations, best 
practice guides, training courses, publications, meeting notes, relevant data sets, etc.  
Users can search the Hazard Library by subject, spatial extent, geographic scale, or 
document type.  The Hazard Library consists of major collections for risk assessments, 
flood events, and mitigation reduction efforts (mitigation measures, hazard planning, 
floodplain management, Risk MAP studies, flood models, etc.)  The classification system of 
the Hazard Library is flexible in that additional subjects can be added.  (WVU Task E). 
  

 
 
 

Mitigation Planning Technical Assistance ($13K) (WVU Task F) 

 
F) Support Local Hazard Mitigation Plans with Flood/Landslide Risk Assessment Data.  This 

mitigation planning technical assistance task supports mitigation planners and consultants 
with various risk assessment products for updating their local hazard mitigation plans.  The 
risk assessment and mitigation products were generated from the HMGP Statewide Multi-
Hazard Risk Assessment Project and select data sets are updated each year.  The multi-
hazard data includes riverine flooding, landslides, and dam failure.  Refer to the catalog or 
Risk Information Index to access various risk assessment products (reports, tables, 
graphics, risk dashboards, etc.) published in support of FEMA’s Hazard Mitigation Plans 
and NFIP/CRS activities.  See the 2022 TEIF-TEAL Close-out Report about risk assessment 
and mitigation products as well. (WVU Task F)  
 

Resources Available:  Technical support for local and state hazard mitigation plan updates. 
Accessed by an Index Guide spreadsheet named “RA_Info_Index.xlsx,” the risk assessment 
products include GIS layers, tables, subject reports, 3D Visualizations, and community profile risk 
matrices to supplement FEMA’s Community Flood Risk Dashboards. 

 
  

https://data.wvgis.wvu.edu/pub/RA/_engage/_IndexDocs/
https://data.wvgis.wvu.edu/pub/RA/_engage/Project/WVU_HMGP_TEIF-TEAL_Closeout.pdf
https://data.wvgis.wvu.edu/pub/RA/_engage/_IndexDocs/
https://data.wvgis.wvu.edu/pub/RA/_resources/3Dflood/
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Figure B-10.  Risk Assessment Information Index provides access to risk assessment and 
mitigation data products in support of local hazard mitigation plans and other Risk MAP 
activities.   

 

 
 
 

 
  

https://data.wvgis.wvu.edu/pub/RA/_engage/_IndexDocs/
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Figure B-6.  Example Community Risk Assessment and Mitigation Dashboards.   

 
 
 

Figure B-7.  Risk Indicator Tables and Matrices.   
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